COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2011

ESTI MATE SUMVARY 07:59: 01
CONTI D: C17734 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN. 17734-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 266.0 DAYS TI ME ALLOW 276 CALENDAR DAYS
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R PERCENT TI ME: 96. 38 ORI G TI ME ALLOW 276 CALENDAR DAYS

PRQJECT NO STAL77A- 007
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R

NAME OF ROAD: 177A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
JEFFERSON, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 08/ 29/ 2011 DATE TI ME STARTED 10/ 18/2010
2350 E. 70TH AVE. DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 18/ 2010
P.O BOX 358 DATE AWARDED 09/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 05/ 2010 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 10/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 3,326, 767.05 PARTI Cl PATI NG $ 2,476, 354.00 $ 595, 453. 68
AWARD PROJECT AM: $ 3,107, 176. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 74. 44% TOTAL EARNI NGS 2,476, 354. 00 595, 453. 68
FUNDS AVAI LABLE: $ 850, 413. 05 STOCKPI LED MATERI ALS 139, 186. 37 -4.63

GROSS EARNI NGS 2, 615, 540. 37 595, 449. 05
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -46,607. 65 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,568, 932. 72 595, 449. 05

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 2,568, 932. 72 595, 449. 05

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 595,449.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 4. 000 2.000
EACH 0. 000 0. 00
494. 50000 2.000 989. 00
0010 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
915. 00000 0. 000 0. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 1, 656. 000 1, 656. 000
SY 0. 000 0. 00
7.50000 1, 656. 000 12, 420. 00
0020 202- 00035 Renoval of Pipe 13. 000 0. 000
LF 13. 000 598. 00
46. 00000 13. 000 598. 00
0025 202- 00190 Renoval of Concrete Median Cover Materi al 3, 474. 000 2,932. 000
SY 0. 000 0. 00
3.50000 2,932. 000 10, 262. 00
0030 202- 00200 Renoval of Sidewal k 900. 000 387. 000
SY 293. 000 2,344.00
8. 00000 680. 000 5, 440. 00
0035 202-00203 Renoval of Curb and Cutter 6, 449. 000 3, 785. 500
LF 1, 641. 500 6,172.04
3. 76000 5,427. 000 20, 405. 52
0040 202- 00206 Renoval of Concrete Curb Ranp 160. 000 80. 000
SY 65. 000 292.50
4. 50000 145. 000 652. 50
0045 202-00210 Renoval of Concrete Pavenent 14, 114. 000 11, 901. 000
5% 1, 775. 000 11, 005. 00
6. 20000 13, 676. 000 84, 791. 20
0050 202- 00250 *Renoval of Pavenent Marking 4,971. 000 2,398. 250
SF 1, 130. 000 2,825.00
2.50000 3,528. 250 8, 820. 63
0055 202-00828 *Renoval of Traffic Signal Equipnent 1.000 0. 000
LS 0. 000 0. 00

6, 959. 50000 0. 000 0.00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-04003 C ean Culvert (Special) 9. 000 0. 000
EACH 0. 000 0. 00
831. 00000 0. 000 0. 00
0061 202- 04003 C ean Culvert (Special) 4,775. 000 4,775. 000
EACH 0. 000 0. 00
1. 00000 4,775. 000 4,775. 00
0065 202- 05150 *Sandbl ast i ng 4,700. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0070 203- 00000 Uncl assi fied Excavation 2, 000. 000 1, 409. 500
CY 0. 000 0. 00
17. 00000 1, 409. 500 23,961. 50
0075 203-01597 Pot hol i ng 50. 000 31. 250
HOUR 8. 000 1, 416. 00
177. 00000 39. 250 6, 947. 25
0080 203-01622 *Sweepi ng (Wth Pickup Broom 60. 000 34. 000
HOUR 6. 000 870. 00
145. 00000 40. 000 5, 800. 00
0085 206- 00066 Structure Backfill (Flowable Fly Ash) 250. 000 0. 000
cY 160. 000 10, 480. 00
65. 50000 160. 000 10, 480. 00
0090 208- 00005 Er osi on Log 910. 000 900. 000
LF 10. 000 65. 00
6. 50000 910. 000 5,915. 00
0095 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0100 208-00034 Gravel Bag 208. 000 170. 000
LF 38. 000 152. 00
4. 00000 208. 000 832. 00
0105 208-00045  Concrete \ashout Structure 1. 000 0. 000
EACH 1. 000 1, 149. 00
1, 149. 00000 1. 000 1, 149. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208- 00050 StormDrain Inlet Protection 23. 000 12. 000
EACH 0. 000 0. 00
114. 50000 12. 000 1,374.00
0115 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
793. 00000 5. 000 3, 965. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 21. 000
HOUR 0. 000 0. 00
64. 00000 21.000 1, 344.00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 16. 000
HOUR 0. 000 0. 00
53. 00000 16. 000 848. 00
0130 208-00205 *Erosion Control Supervisor 900. 000 587. 500
HOUR 61. 500 4,950. 75
80. 50000 649. 000 52, 244.50
0135 210-00810 Reset Gound Sign 6. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0140 210-00830 *Reset Traffic Signal Face 26. 000 20. 000
EACH 0. 000 0. 00
94. 50000 20. 000 1, 890. 00
0145 210- 00866 *Reset Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
1, 018. 50000 0. 000 0. 00
0150 210-03100 Repl ace Concrete Pavenment 1, 259. 000 426. 000
SY 644. 000 65, 688. 00
102. 00000 1, 070. 000 109, 140. 00
0155 210-04010 Adj ust Manhol e 3. 000 2.000
EACH 1. 000 348. 50
348. 50000 3. 000 1, 045. 50
0160 210- 04020 Modi fy Inlet 3. 000 2.000
EACH 0. 000 0. 00
2,074.50000 2.000 4,149. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 213-00100 Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0166 216- 00041 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
3. 35000 0. 000 0. 00
0170 304- 05000 Aggregate Base Course (C ass 5) 4, 000. 000 2,791. 800
TON 0. 000 0. 00
24. 00000 2,791.800 67, 003. 20
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 670 200. 670
TON 0. 000 0. 00
166. 00000 200. 670 33, 311. 22
0180 412-00950 Concrete Pavenment (9-1/2 Inch) 11, 250. 000 9, 281. 000
Sy 931. 000 42, 267. 40
45. 40000 10, 212. 000 463, 624. 80
0180 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0185 412- 00952 Concrete Pavenent (9 1/2 Inch) (Fast Track) 4, 000. 000 2,484.000
5% 940. 000 60, 865. 00
64. 75000 3,424.000 221, 704. 00
0185 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
64. 75000 0. 000 0. 00
0190 412-15000 Routing and Sealing Concrete Pavenent Cracks 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0195 412-19000 Hot Poured Concrete Joint Seal ant 1, 000. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0197 420- 00300 Geotextile (Reinforcenent) Soil Reinforcenent 1, 800. 000 1, 649. 000
SY 0. 000 0. 00
4. 25000 1, 649. 000 7,008. 25



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
246. 50000 19. 000 4, 683. 50
0205 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
284. 00000 42.000 11, 928.00
0210 503-00054 *Drilled Caisson (54 Inch) 84. 000 84. 000
LF 0. 000 0. 00
332. 50000 84. 000 27, 930. 00
0215 507-00100 Concrete Slope and Ditch Paving (Reinforced) 232. 500 224.000
cY 8. 500 3,051.50
359. 00000 232. 500 83, 467. 50
0220 602-00000 Rei nf orcing Steel 1, 000. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0225 604-19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 349. 00000 2.000 10, 698. 00
0230 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 527. 50000 0. 000 0. 00
0235 604-39000 Manhol e Speci al 2.000 0. 000
EACH 2.000 84, 686. 00
42, 343. 00000 2.000 84, 686. 00
0240 607-11525 Fence (Plastic) 648. 000 648. 000
LF 0. 000 0. 00
4. 00000 648. 000 2,592. 00
0245 608- 00000 Concrete Sidewal k 1, 217. 000 560. 000
SY 314. 000 8, 949. 00
28. 50000 874. 000 24,909. 00
0250 608-00010 Concrete Curb Ranp 240. 000 80. 000
SY 35. 000 2,380. 00

68. 00000 115. 000 7,820. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0255 608-00015 Truncat ed Dones 49. 000 8. 000
SF 41. 000 1, 865. 50
45. 50000 49. 000 2,229.50
0260 609-21010 Curb and Qutter Type 2 (Section I-B) 3,418. 000 399. 000
LF 433. 000 6, 278. 50
14. 50000 832. 000 12, 064. 00
0265 609-21020 Curb and Qutter Type 2 (Section I1-B) 3, 023. 000 1, 353. 000
LF 1, 198. 000 16, 772. 00
14. 00000 2,551. 000 35, 714. 00
0270 610- 00020 Medi an Cover Material (Patterned Concrete) 11, 475. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 610- 00030 Medi an Cover Material (Concrete) 18, 682. 000 6, 872. 000
SF 7, 850. 000 19, 625. 00
2.50000 14, 722. 000 36, 805. 00
0280 612-00041 Delineator (Flexible) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0285 612- 00042 Del i neator (Flexible) (Type Il) 3. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0290 612-00043  Delineator (Flexible) (Type Il11) 10. 000 0. 000
EACH 0. 000 0. 00
84. 50000 0. 000 0. 00
0295 613-00206 *2 Inch Electrical Conduit (Bored) 950. 000 715. 000
LF 132. 000 1, 188. 00
9. 00000 847.000 7,623.00
0300 613-00306 *3 Inch Electrical Conduit (Bored) 1, 900. 000 715. 000
LF 0. 000 0. 00
9. 50000 715. 000 6, 792. 50
0305 613-01200 *2 Inch BElectrical Conduit (Plastic) 450. 000 40. 000
LF 385. 000 2,887.50
7.50000 425. 000 3,187.50



CONTI D: C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO. 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 613-01300 *3 Inch BElectrical Conduit (Plastic) 750. 000 0. 000
LF 131. 000 1,113.50
8. 50000 131. 000 1,113.50
0315 613-07000 *Pul | Box (Special) 10. 000 0. 000
EACH 8. 000 3,988. 00
498. 50000 8. 000 3,988. 00
0320 613-07023 Pul'l Box (24"x36"x24") 8. 000 0. 000
EACH 3.000 2,251.50
750. 50000 3. 000 2,251.50
0325 613-07034 *Pul | Box (24"x36"x18") 5. 000 1.000
EACH 4.000 2,788.00
697. 00000 5. 000 3, 485. 00
0330 613-07040 *Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 1.000 928. 50
928. 50000 1.000 928. 50
0335 613-10000 *Wring 1. 000 0. 250
LS 0. 500 6,915. 75
13, 831. 50000 0. 750 10, 373. 63
0340 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 7.000 0. 000
EACH 4. 000 1,222.00
305. 50000 4.000 1,222.00
0345 614-00011 *Sign Panel (Oass I) 47.000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0350 614-00012 Sign Panel (Class Il) 45. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
424.50000 0. 000 0. 00
0360 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 0. 000
EACH 8. 000 3, 816. 00
477. 00000 8. 000 3,816. 00



CONTI D: C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO. 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 614-70336 *Traffic Signal Face (12-12-12) 34.000 0. 000
EACH 19. 000 10, 184. 00
536. 00000 19. 000 10, 184. 00
0370 614-70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 2.000 1, 758. 00
879. 00000 2.000 1, 758. 00
0375 614-72858 *Pedestal Pole (3 Foot 6 Inch) 2.000 0. 000
EACH 1. 000 1,072.00
1, 072. 00000 1. 000 1,072. 00
0380 614-72871 *Loop Detector Wre (Prefab) Special 1, 820. 000 240. 000
LF 0. 000 0. 00
8. 00000 240. 000 1, 920. 00
0385 614-72872 *Loop Detector (Mcro Type) 4.000 0. 000
EACH 0. 000 0. 00
975. 50000 0. 000 0.00
0390 614-72875 *Loop Detector Wre 3, 298. 000 0. 000
LF 3,298. 000 11, 543. 00
3.50000 3,298. 000 11, 543. 00
0395 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 348. 00000 0. 000 0.00
0395 MATERI AL ALLOWANCE 8, 500. 000
DOL 0. 000 0. 00
1. 00000 8, 500. 000 8, 500. 00
0400 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0.375
EACH 0. 000 0. 00
18, 158. 50000 0.375 6, 809. 44
0400 MATERI AL ALLOMNCE Traffic signal poles 28, 591. 000
DOL 0. 000 0. 00
1. 00000 28, 591. 000 28,591. 00
0405 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000 0.375
EACH 3.625 79,113. 81
21, 824. 50000 4. 000 87, 298. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17734-BI D ESTI MATE RUN
PRQJECT: STA177A- 007 ESTI MATE NO 0010
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0405 MATERI AL ALLOMNCE Traffic signal poles 67, 000. 000
DOL -3.630 -3.63
1. 00000 66, 996. 370 66, 996. 37
0410 614-84100 *Traffic Signal Pedestal Pole Al unmi num 4. 000 0. 000
EACH 2.000 2,445. 00
1, 222. 50000 2.000 2,445.00
0415 614-86246 *Controller (Type 170E- HC11) 2.000 0. 000
EACH 1. 000 23,181. 00
23,181. 00000 1. 000 23,181. 00
0415 MATERI AL ALLOMNCE Traffic signal equi pnent 35, 100. 000
DOL -1. 000 -1.00
1. 00000 35, 099. 000 35, 099. 00
0416 900- 00006 Added Item (Dol lar)/ Vehicle Detection Canmera (install 1, 100. 460 1, 100. 460
onl
2 DOL 0. 000 0. 00
1. 00000 1, 100. 460 1, 100. 46
0420 621-00450  Detour Pavenent 3,094. 000 3,094. 000
SY 0. 000 0. 00
41. 00000 3, 094. 000 126, 854. 00
0425 625- 00000 *Construction Surveying 1. 000 0.763
LS 0. 200 3, 800. 00
19, 000. 00000 0. 963 18, 297. 00
0430 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
232, 000. 00000 1. 000 232, 000. 00
0435 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
18, 661. 50000 0. 500 9, 330. 75
0440 627-00005 *Epoxy Pavement Mar ki ng 11. 000 3. 000
GAL 2.500 436. 25
174. 50000 5. 500 959. 75
0445 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 184. 000 68. 000
GAL 5. 000 320. 00

64. 00000 73. 000 4,672.00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STAL77A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 627-02001 *Preformed Plastic Paverment Marking (Type I1) 4,971. 000 576. 250
SF 397. 000 4, 565. 50
11. 50000 973. 250 11,192.38
0455 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 4, 700. 000 121. 670
SF 1, 260. 000 10, 080. 00
8. 00000 1, 381. 670 11, 053. 36
0456 627- 00026 8 In Pavenent Marking Tape (Renovabl e) 500. 000 438. 000
LF 0. 000 0. 00
5. 50000 438. 000 2,409. 00
0460 630-00000  *Fl aggi ng 1, 534. 750 1, 295. 500
HOUR 239. 250 4,904. 63
20. 50000 1, 534. 750 31, 462. 38
0465 630- 00003 *Uniformed Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
43. 50000 0. 000 0.00
0470 630-00004 *Traffic Control Vehicle 1.000 0. 000
EACH 0. 900 1, 954. 35
2,171.50000 0. 900 1, 954. 35
0475 630-00007  *Traffic Control Inspection 120. 000 100. 000
DAY 1. 000 380. 00
380. 00000 101. 000 38, 380. 00
0480 630-00012  *Traffic Control Management 250. 000 163. 000
DAY 27.000 14, 661. 00
543. 00000 190. 000 103, 170. 00
0485 630-80001 *Fl ashi ng Beacon (Portable) 3.000 1. 000
EACH 1.700 1, 107. 55
651. 50000 2.700 1, 759. 05
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 5. 000
EACH 4.000 434. 00
108. 50000 9. 000 976. 50
0495 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 15. 500
EACH 12. 400 675. 80
54. 50000 27.900 1, 520. 55



CONTI D C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 36. 000
EACH 28. 800 1, 569. 60
54. 50000 64. 800 3, 531. 60
0505 630-80344 *Construction Traffic Sign (Special) 126. 000 60. 500
SF 52. 900 2,883.05
54. 50000 113. 400 6, 180. 30
0510 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 6,514. 80
5, 429. 00000 2.700 14, 658. 30
0515 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 2,605. 80
2,171.50000 2.700 5, 863. 05
0520 630-80360  *Drum Channel i zi ng Device 260. 000 130. 000
EACH 104. 000 3, 380. 00
32. 50000 234. 000 7,605. 00
0525 630-80370 Concrete Barrier (Tenporary) 2,668. 000 1, 334. 000
LF 1, 067. 200 22,411. 20
21. 00000 2,401. 200 50, 425. 20
0530 630-80380 *Traffic Cone 300. 000 120. 000
EACH 96. 000 96. 00
1. 00000 216. 000 216. 00
0535 630- 80520 Mobi | e Paverent Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
581. 00000 0. 000 0. 00
0540 630-85010 *| npact Attenuator (Tenporary) 8. 000 3. 500
EACH 2.800 911. 40
325. 50000 6. 300 2, 050. 65
0541 900- 00007 Added Item (Each)/ Inpact Attenuator (Quadguard)(Tenp.) 4.000 4.000
EACH 0. 000 0. 00
11, 850. 00000 4.000 47, 400. 00
0545 630- 85041 *Mobi | e Attenuat or 25. 000 8. 000
DAY 1. 000 271.50
271. 50000 9. 000 2,443.50



CONTI D Cl7734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0550 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70013 F/ A Concrete Pavement |ncentive 46, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70021 F/ A On- The-Job Trai nee 512. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0585 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17734-BI D ESTI MATE RUN 09/ 13/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0010 07:59: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 900- 00006 Added Item (Dol lar)/ 4,926. 200 4,926. 200
DOL 0. 000 0. 00
1. 00000 4,926. 200 4,926. 20
0630 900- 00006 Added Item (Dol lar)/ DALCO Industies Lien 0. 000 -15, 900. 000
DOL 0. 000 0. 00
1. 00000 - 15, 900. 000 - 15, 900. 00
0631 900- 00006 Added Item (Dol lar)/ WESTCO Di stibution Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 3, 282,683.30 % 595,449.05$ 2,576, 085. 84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0196 420- 00300 Geotextile (Reinforcenent) Geotextile(Soil 747. 000 0. 000
Rei nf or cenent)
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0605 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0610 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0615 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
1, 454. 50000 1. 000 1, 454. 50
CAT 0400 CURRENT AMI $ 44,083.75 $ 0.00% 39, 454. 50

PRQJIECT TOTAL CURRENT AMI $ 3,326,767.05$ 595,449.05$ 2, 615, 540. 34



